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The HMII3 Project Team is managing the Historic Miramar Infrastructure Improvements Project Phase 3
(HMI13). The intent of this project is to update the 1950’s era water mains and enhance fire protection. It
will also provide sanitary sewer service that will allow property owners to abandon their septic tank once
connected to the new sewer system and improve storm water drainage in your neighborhood.

We encourage you to contact the dedicated HMII3 customer service response team at
hmii3@adamsconsulting.biz or 954-998-3146 with questions or for additional information.

What'’s Taking Place in your Neighborhood?

* Roadway Restoration - (Light Blue) construction of
curbs on Sunshine Boulevard/SW 68" Way between
the cul-de-sac (dead end) and SW 68" Terrace
remains in progress. No parking on curbs on the
westside of SW Sunshine Boulevard.
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* Roadway Restoration - (Light Blue) construction of
roadway grading begins on SW 67" Avenue
southbound from Pembroke Road to SW 20" Street and from SW 21t Street to SW 23" Street and

on SW 67" Terrace between SW 215 Street to SW 23" Street remains in progress.

« Roadway Restoration - (Light Blue) — construction of driveways, sprinkler repairs on SW 25™ Street
between 68" Avenue and 64™ Avenue remains in progress. Asphalt driveways were completed June
28,2019. Reynolds will continue with restoration of smooth paved concrete driveways. Stamped
concrete driveways will be restored in the final phase.

» Dewatering remains in progress, and is required until testing is completed. The dewatering
equipment is required along SW 25™ Street. Weather permitting testing is expected until September

1, 2019.

+ Roadway Restoration- (Light Blue) construction of the driveways and sidewalks between SW 68™
Avenue and Sunshine Boulevard from SW 19" Street to SW 67" Terrace remains in progress.
Reynolds Construction will begin constructing asphalt driveways first, followed by paved concrete
driveways and finally stamped concrete driveways.

« Sanitary Sewer - (Green) construction on SW 20 Street eastbound between SW 66" Avenue and
SW 64" Avenue. No parking on curbsides.

* Watermain Construction - (Dark Blue) lines and Sanitary Sewer - (Green) lines are being installed
along SW 24" Street, SW 23 Street and SW 22" Court between SW 64" Avenue to SW 66™

Avenue.

Watermain Construction - (Dark Blue) watermain lines are being constructed on SW 66" Avenue
northbound from SW 22" Street to Pembroke Road remains in progress.
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Pembroke Road Business Area — Remains In Progress

Watermain Construction (Dark Blue) on Pembroke Road beginning at SW 68" Street going east to SW 64"
Avenue will affect the left two eastbound lanes on Pembroke Road. Roadway Restoration - (Light Blue)
construction of curbs eastbound on Pembroke Road from SW 66™ Avenue to SW 64" Avenue remains in
progress. Construction is scheduled from 9 am to 4 pm Monday through Friday and from 9 pm to 5
am Sunday through Thursday.

Expect delays.
Weather permitting the projected end date for this segment of the project is July 29, 2019.

What’s Next?

If you have reported damages to your sprinkler system, driveway or other damages as a result of
HMII3 construction, the damages will be repaired by Reynolds Construction. Please contact
954-998-3146 or hmii3@adamsconsulting.biz to report damages.
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